

➤ **Vendor: CompTIA**

➤ **Exam Code: PK0-004**

➤ **Exam Name: CompTIA Project+ Certification Exam**

➤ **New Updated Questions from [Braindump2go](#) (Updated in [January/2021](#))**

[Visit Braindump2go and Download Full Version PK0-004 Exam Dumps](#)

QUESTION 526

A company recently went through a project requiring new equipment, new software, and retraining of personnel. This is MOST likely a result of:

- A. an internal reorganization.
- B. outsourcing.
- C. a business process change.
- D. resource allocation.

Answer: C

QUESTION 527

Tasks A, B, and C have a duration of two days. Task D has a duration of three days, and Task E has duration of four days. Task A starts on Day 1, and Task B starts on Day 2. Task C starts after Task A. Tasks D and E start after Task C. Which of the following is the critical path if Task B starts on Day 3?

- A. A, C, D
- B. A, C, E
- C. A, D, E
- D. B, C, E

Answer: B

QUESTION 528

An approved change was implemented. Which of the following should be accomplished NEXT?

- A. Update the documentation.
- B. Validate the change.
- C. Update the project sponsor.
- D. Validate the impact.

Answer: A

QUESTION 529

A company just announced all third-party vendors must provide ten cybersecurity resources within six weeks. Which of the following documents should the project manager create LAST?

- A. RFI
- B. NDA
- C. MOU
- D. RFQ

[PK0-004 Exam Dumps](#) **[PK0-004 Exam Questions](#)** **[PK0-004 PDF Dumps](#)** **[PK0-004 VCE Dumps](#)**

<https://www.braindump2go.com/pk0-004.html>

Answer: C

QUESTION 530

A company has completed its annual strategic planning session. As a result, several related projects, which will achieve the company's technological improvement goals, are identified. Which of the following BEST describes these projects?

- A. Portfolio
- B. Program
- C. Deliverable
- D. Outcome

Answer: B

QUESTION 531

Which of the following are characteristics of qualitative risk assessments as opposed to quantitative? (Choose two.)

- A. Qualitative assessments are more difficult.
- B. Qualitative assessments are faster.
- C. Qualitative assessments require fewer resources.
- D. Qualitative assessments provide more accurate results.
- E. Qualitative assessments better identify opportunities.

Answer: BC

QUESTION 532

The project team has identified all the tasks needed to create project deliverables and grouped them into work packages covering all project scope. Which of the following should be done NEXT?

- A. Identify task relationships.
- B. Put the resources on tasks.
- C. Set the quality gates.
- D. Estimate the work package.

Answer: D

QUESTION 533

The project manager is running a project in an organization with a strong PMO and a mature control process. Due to vendor delays, the project is scheduled to exceed the authorized timeline. The project manager has discovered that fast-tracking two tasks will mitigate the issue. Which of the following should the project manager do NEXT?

- A. Announce the fast track to the project team.
- B. Modify the schedule
- C. Initiate a change request.
- D. Obtain approval.

Answer: D

QUESTION 534

Which of the following organizational structures uses project team members who are selected from within their department?

- A. Projectized
- B. Balanced matrix
- C. Functional

D. Strong matrix

Answer: C

QUESTION 535

The government wants to start a project that will launch a satellite but lacks the appropriate SMEs. Which of the following would be BEST to solicit vendors?

- A. LOI
- B. RFQ
- C. RFI
- D. SOW

Answer: C

QUESTION 536

A project manager detects low performance from a team member who previously demonstrated to be a highly skilled asset. The team member explains that being part of two teams is too time consuming. This is a disadvantage of having:

- A. dedicated resources.
- B. interproject dependencies.
- C. resource overallocation.
- D. shared resources.

Answer: D

QUESTION 537

The Chief Executive Officer (CEO) of a company announced that a demerger operation will be completed in the next nine months. Which of the following BEST describes the organizational change?

- A. Business relocation
- B. Business reorganization
- C. Business split
- D. Business acquisition

Answer: C

QUESTION 538

A project sponsor informs the project manager that the project completion date must be moved one month earlier. Which of the following should the project manager do NEXT?

- A. Recalculate the critical path, determine the new cost, schedule baselines, and initiate the change request process.
- B. Recalculate the schedule and cost variance, and report the changes to the project stakeholders and sponsor.
- C. Calculate the cost of crashing the schedule, and obtain the stakeholders' approval for the new project WBS and timeline.
- D. Calculate the additional resource requirements that are necessary to meet the new project deadline, and work with human resources to hire additional staff.

Answer: B