

Vendor: Scrum

> Exam Code: PSM-I

Exam Name: Professional Scrum Master I

▶ New Updated Questions from Braindump2go

▶ (Updated in November/2021)

Visit Braindump2go and Download Full Version PSM-I Exam Dumps

QUESTION 205

One of the Scrum events is the Daily Scrum. What are two intended outcomes of the Daily Scrum? (Choose two.)

- A. A shared understanding of the most important work to be undertaken next to achieve the best possible progress toward the Sprint goal.
- B. An update of completed tasks and of the remaining work so the Scrum Master can plan the next day.
- C. A status report for the upper management indicating what each individual has done, will be doing, and what is impending him/her.
- D. An updated Scrum board to make Sprint progress transparent for the stakeholders.
- E. New impediments for the Scrum Master to take care of.

Answer: AE

QUESTION 206

Who has the final say on the order of the Product Backlog?

- A. The Development Team.
- B. The Product Owner.
- C. The Scrum Master.
- D. The Stakeholders.
- E. The CEO.

Answer: B

QUESTION 207

How do you know that a Development Team is cross-functional?

- A. Development Team has all the skills to create a potentially releasable increment by the end of every Sprint.
- B. A few of the Development Team members pair program and do Test Driven Development.
- C. There are no conflicts within the Development Team.
- D. Every member of the Development Team is able to perform every task.

Answer: A

QUESTION 208

PSM-I Exam Dumps PSM-I Exam Questions PSM-I PDF Dumps PSM-I VCE Dumps

https://www.braindump2go.com/psm-i.html



One Time!

Why does a Development Team need a Sprint Goal?

- A. A Sprint Goal only gives purpose to Sprint 0.
- B. Sprint Goals are not valuable. Everything is known from the Product Backlog.
- C. The Development Team is more focused with a common yet specific goal.
- A Sprint Goal ensures that all of the Product Backlog items selected for the Sprint are implemented.

Answer: C

QUESTION 209

Which three behaviors demonstrate that a team is self-organizing? (Choose three.)

- A. Stakeholders walking in at the Daily Scrum to check progress and work with the Scrum Master to optimize the functional scope for the Sprint.
- B. The Development Team members are working within the boundaries of their functional description and nicely handing off work from analyst to developer to tester to integration.
- C. The Product Owner doesn't need to be at Sprint Retrospectives.
- D. The Development Team creating their own sprint backlog, reflecting all work that is part of the definition of "Done".
- E. The Development Team has all the skills needed to create a releasable Increment.
- F. Development Team members collaboratively selecting their own work during the Sprint.
- G. The Development Team inviting external people to the Sprint Planning to ask them how to turn a Product Backlog item into an Increment via a complete and detailed Sprint Backlog.
- H. The Scrum Master is no longer needed.

Answer: ABG

QUESTION 210

When does the next Sprint begin?

- A. When the Product Owner is ready.
- B. Immediately after the conclusion of the previous Sprint.
- C. The Monday following the Sprint Review.
- D. Immediately following the next Sprint Planning.

Answer: B

QUESTION 211

Who should know the most about the progress toward a business objective or a release?

- A. The Project Manager.
- B. The Scrum Master.
- C. The Development Team.
- D. The Product Owner.

Answer: D

QUESTION 212

What are two ways that architecture and infrastructure are handled in Scrum? (Choose two.)

- A. They are discussed, determined, and documented before the actual feature development Sprints.
- B. They are implemented along with functional development of the product.
- C. They are added to the Product Backlog and addressed in early Sprints, while always requiring at least some business functionality, no matter how small.

PSM-I Exam Dumps PSM-I Exam Questions PSM-I PDF Dumps PSM-I VCE Dumps

https://www.braindump2go.com/psm-i.html



One Time!

D. They are built by a separate team through the creation of an architectural runway.

Answer: BC

QUESTION 213

A Scrum Master is keeping a list of open impediments, but it is growing and they have been able to resolve only a small portion of the impediments.

Which two techniques would be most helpful in this situation? (Choose two.)

- A. Discuss the impediments with the Development Team.
- B. Prioritize the list and work on them in order.
- C. Arrange a triage meeting with all project managers.
- D. Add each open impediment to the Product Backlog.

Answer: AB

QUESTION 214

When many Development Teams are working on a single product, what best describes the definition of "Done"? (Choose the best answer.)

- A. Each Development Team defines and uses its own. The differences are discussed and reconciled during a hardening Sprint.
- B. It depends.
- C. Each Development Team uses its own but must make their definition clear to all other teams so the differences are known.
- D. All Development Teams must have a definition of "Done" that makes their combined work potentially releasable.

Answer: D

QUESTION 215

The IT manager asks a Development Team for a status report describing the progress throughout the Sprint. The Development Team asks the Scrum Master for advice. The Scrum Master should: (Choose the best answer.)

- A. Talk to the IT manager and explain that progress in Scrum comes from inspecting an Increment at the Sprint Review.
- B. Tell the Development Team to figure it out themselves.
- C. Tell the Development Team to fit the report into the Sprint Backlog.
- D. Create and deliver the report to the manager herself.
- E. Ask the Product Owner to send the manager the report.

Answer: A

QUESTION 216

When a Development Team determines that it will not be able to finish the complete forecast, who has to be present when reviewing and adjusting the Sprint work selected? (Choose the best answer.)

- The Development Team.
- B. The Product Owner and all stakeholders.
- C. The Product Owner and the Development Team.
- D. The Scrum Master, project manager and Development Team.

Answer: A



One Time!

QUESTION 217

What is the accountability of the Product Owner during Sprint 0? (Choose the best answer.)

- A. There is no such thing as Sprint 0.
- B. Gathering, eliciting, and analyzing the requirements that will be inserted into the Product Backlog.
- C. Make the complete project plan to commit date, budget, and scope to the stakeholders.
- D. Determine the composition of the Development Teams so they have the capacity to deliver the completed forecast.
- E. Make sure enough Product Backlog items are refined to fill the first 3 Sprints.

Answer: A

QUESTION 218

At the seventh Sprint Review, the stakeholders are disappointed and angry. They have determined that the product or system being built will not meet their needs and will cost more than they are willing to spend. What factors likely led to this? (Choose two.)

- A. The Project Management Office (PMO) has not been engaged adequately.
- B. The Product Owner has not been keeping the stakeholders aware of the progress of the project.
- C. The stakeholders haven't been using the Sprint Reviews to inspect and evaluate progress.
- D. The stakeholders were not allowed to enter the development area.

Answer: AB

QUESTION 219

Every Scrum Team must have a Product Owner and Scrum Master. (Choose the best answer.)

- A. True. Outcomes affected by their participation and availability.
- B. False. A Product Owner can be replaced by a subject matter expert in the Scrum Team.
- C. False. A Scrum Master is only required when asked for by the Scrum Team.
- D. True. Each must be 100% dedicated to the Scrum Team.

Answer: A

QUESTION 220

Which two things should the Development Team do during the first Sprint? (Choose two.)

- A. Make up a plan for the rest of the project.
- B. Analyze, describe, and document the requirements for the subsequent Sprints.
- C. Develop at least one piece of functionality.
- D. Define the major product features and release plan architecture
- E. Create an increment of potentially releasable software.

Answer: CE

QUESTION 221

Which two activities will a Product Owner engage in during a Sprint? (Choose two.)

- A. Run the Daily Scrum.
- B. Prioritize the Development Team's work on the Sprint Backlog.
- C. Update management on what is being worked on.
- D. Answer Question:s from the Development Team about items in the current Sprint.

Answer: CD



One Time!

QUESTION 222

How is management external to the Scrum Team involved in the Daily Scrum? (Choose the best answer.)

- A. The Scrum Master speaks on their behalf.
- B. Managers are not required at the Daily Scrum.
- C. Management gives an update at the start of each Daily Scrum.
- D. The Product Owner represents their opinions.

Answer: B

QUESTION 223

How do you know that a Scrum Team is cross-functional? (Choose the best answer.)

- A. Scrum Team has all the skills to create an increment by the end of every Sprint.
- B. A few of the Development Team members pair program and do Test Driven Development.
- C. There are no conflicts within the Scrum Team.
- D. Every member of the Scrum Team is able to perform every task.

Answer: A

QUESTION 224

Several Sprints into a project, the Product Owner tells the Scrum Master that a key stakeholder just started using the product. The stakeholder is unhappy with the quality of the product. What are two good options for the Scrum Master? (Choose the best two answers.)

- A. Wait to bring this up until the Sprint Retrospective.
- B. Encourage the Product Owner to put quality specifications on the Product Backlog and express the stakeholder's concern to the Developers.
- C. Bring the concern to the testers to improve how the Product is verified.
- D. Explain to the Product Owner that it is up to the Developers to decide on acceptable quality standards.
- E. Coach the Product Owner on how to talk with the Developers about this concern.

Answer: BC